SNC 080217 Highway 139 Watershed Interpretation Project

SNC Reference Number
(enter if previously assigned)

SNC 080217

PROJECT SUMMARY

County: Modoc
Applicant: Modoc National Forest

Project Title: Highway 139 Watershed Interpretation Project

PROJECT GOAL
The project goal is to interpret a long series of watershed improvements which
were undertaken to return stream and meadow function, restore adjacent upland
plant communities, and enhance wildlife habitat.

PROJECT SCOPE

Two separate conservation education interpretive sites will be developed. First,
an interpretive panel will be erected in Howard’s Gulch Campground (a developed
campground located inside the Project Area), which is part of the Basin and
Range Birding Trail and located along the route of the Emigrant Trails Scenic
Byway. Signs will highlight birding opportunities as they relate to healthy
riparian habitats. Second, a driving tour accessible to people of all capabilities
will be located along County Road 215, a road paralleling Highway 139. Four
interpretive stops will be placed in the road margin illustrating the success of the
watershed restoration efforts. Interpretive panels will be developed to aid to
public enjoyment and understanding of the ecosystem. Project partners will be
featured on interpretive sites and materials.

LETTERS OF SUPPORT

County of Modoc

North Cal-Neva Resouce Conservation and Development Council, Inc.
Patricia D. Cantrall, Supervisor District Ill, County of Modoc

Modoc County Office of Education-Early Head Start

Modoc County Office of Education - Special Education Local Plan Area.
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SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES

TIMELINE

INCLUDE SPECIFIC TASKS IDENTIFIED IN SCOPE AND
ALL REPORTS, ETC.

ASSUME START
DATE 60 DAYS
AFTER SNC
BOARD
AUTHORIZATION

Start Project Implementation

February, 2009

Research and Design Panel Content

Feb-April, 2009

Develop Site Design Specifications

May-July, 2009

Final review of interpretive materials and site plan

July, 2009

Sixth Month Progress Report

July, 2009

Fabrication of interpretive materials

Order and Receive Materials and Supplies
Installation of Interpretive Sites and Panels
Set up Post-installation Monitoring Program
12th Month Progress Report

Aug- Sept 2009
Aug-Sept. 2009
October 2009

Sept.-Oct. 2009
February, 2010

Prepare First Monitoring Data Report
18™ Month Progress Report

June, 2010
July, 2010

Prepare 2"% Monitoring Data Report
Final Report

December, 2010
January 2011
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SNC PROJECT COSTS

TOTAL SNC

PROJECT BUDGET CATEGORIES FUNDING
INCLUDE COSTS FOR STAFF, TASKS, DELIVERABLES $
AND PROJECT PERFORMANCE MEASURES

$
Personnel-Graphic Design $12,600
Mileage $ 0
Equipment-Project Installation $ 2,800
Supplies-Site Furnishing and Interpretive Panel Supports $ 7,200
Contractual-Site Prep and Fabrication of Panels $19,600
Performance Measure Reporting $ 3,000

$

$

SNC GRANT TOTAL

$45,200
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